
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/03/2012

ESTIMATE SUMMARY 13:51:34

CONTID: C18282         ESTIMATE NO: 0005 PROG 2005

PCN: 18282-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 115, GATE 5  NORTH SAFETY I PERCENT TIME:

PROJECT NO: FSA1151-027                   

SH 115, GATE 5  NORTH SAFETY I

NAME OF ROAD: 115A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 10/03/2012 DATE TIME STARTED 05/21/2012

205 Tunnel Drive DATE LET 03/29/2012 DATE WORK BEGAN

 DATE AWARDED 04/04/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/12/2012 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 05/21/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,175,168.77 PARTICIPATING $ $ 409,061.40

AWARD PROJECT AMT: 3,276,290.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,271.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.44

FIXED COMPLETION DATE

FIXED COMPLETION DATE

35.14%

2,707,999.04

409,061.40

409,061.40

396,789.56

$

$

$

$

1,467,169.73

0.00

1,467,169.73

0.00

1,467,169.73

-40,412.47

0.00

1,426,757.26

0.00

AMOUNT DUE 1,426,757.26 396,789.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 396,789.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

136.0 TIME ALLOW: 12/31/2012 ??:??:??

ORIG TIME ALLOW: 12/31/2012 ??:??:??
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.800

0.100

201-00000  
 

1.000

L S 

29,729.50000 26,756.550.900

2,972.95

0010 Removal of Pipe 129.000

19.000

202-00035  
 

378.000

LF  

17.34000 2,566.32148.000

329.46

0015 Removal of Delineator 6.000

0.000

202-00090  
 

40.000

EACH

9.85000 59.106.000

0.00

0020 Removal of Asphalt Mat 95.000

574.000

202-00220  
 

725.000

SY  

1.86000 1,244.34669.000

1,067.64

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

27,259.000

SY  

1.31000 0.000.000

0.00

0030 *Removal of Pavement Marking 490.000

0.000

202-00250  
 

7,919.000

SF  

1.21000 592.90490.000

0.00

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

3.000

EACH

97.41000 0.000.000

0.00

0040 *Removal of Sign Panel 1.000

0.000

202-00821  
 

3.000

EACH

40.11000 40.111.000

0.00

0045 Clean Culvert 2.000

0.000

202-04002  
 

2.000

EACH

1,447.61000 2,895.222.000

0.00

0050 *Sawing Asphalt Material (6 Inch) 88.000

695.000

202-05026  
 

6,523.000

LF  

1.62000 1,268.46783.000

1,125.90

0055 *Unclassified Excavation (Complete In Place) 11,174.000

8,198.000

203-00010  
 

20,102.000

CY  

6.47000 125,336.8419,372.000

53,041.06
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Embankment Material (Complete In Place) (Special) 8,158.000

3,657.000

203-00062  
 

14,116.000

CY  

13.33000 157,493.9511,815.000

48,747.81

0065 Proof Rolling 1.000

2.000

203-01100  
 

40.000

HOUR

97.18000 291.543.000

194.36

0070 Blading 13.500

0.000

203-01500  
 

100.000

HOUR

142.52000 1,924.0213.500

0.00

0075 Combination Loader 0.000

0.000

203-01594  
 

100.000

HOUR

84.51000 0.000.000

0.00

0080 Potholing 3.000

0.000

203-01597  
 

50.000

HOUR

119.39000 358.173.000

0.00

0085 Structure Excavation 862.700

0.000

206-00000  
 

1,385.000

CY  

6.83000 5,892.24862.700

0.00

0090 Structure Backfill (Class 1) 427.700

0.000

206-00100  
 

1,284.000

CY  

29.25000 12,510.23427.700

0.00

0095 Topsoil 0.000

1,879.000

207-00205  
 

7,700.000

CY  

7.62000 14,317.981,879.000

14,317.98

0100 *Erosion Log (12 Inch) 1,060.000

430.000

208-00002  
 

1,530.000

LF  

4.13000 6,153.701,490.000

1,775.90

0105 *Silt Fence 370.000

0.000

208-00020  
 

2,190.000

LF  

1.38000 510.60370.000

0.00

0110 *Gravel Bag 0.000

0.000

208-00034  
 

30.000

LF  

3.86000 0.000.000

0.00



CONTID: C18282         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

292.34000 292.341.000

0.00

0120 Vehicle Tracking Pad 1.000

1.000

208-00070  
 

4.000

EACH

1,294.42000 2,588.842.000

1,294.42

0125 Removal and Disposal of Sediment (Labor) 23.500

0.000

208-00103  
 

60.000

HOUR

46.62000 1,095.5723.500

0.00

0130 Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

60.000

HOUR

89.90000 1,348.5015.000

0.00

0135 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

500.000

HOUR

116.24000 929.928.000

0.00

0140 Removal of Trash 18.000

0.000

208-00107  
 

500.000

HOUR

47.38000 852.8418.000

0.00

0145 Erosion Control Supervisor 103.000

7.500

208-00205  
 

600.000

HOUR

47.38000 5,235.49110.500

355.35

0150 Reset End Section 0.000

0.000

210-00015  
 

2.000

EACH

364.13000 0.000.000

0.00

0155 *Reset Light Standard 1.000

0.000

210-00750  
 

2.000

EACH

1,986.33000 1,986.331.000

0.00

0160 *Reset Ground Sign 2.500

0.000

210-00810  
 

11.000

EACH

397.27000 993.182.500

0.00

0165 *Reset Sign Panel 0.000

0.000

210-00815  
 

4.000

EACH

56.75000 0.000.000

0.00
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Flashing Beacon 0.000

0.000

210-00825  
 

3.000

EACH

1,763.69000 0.000.000

0.00

0175 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

452.000

LF  

7.22000 0.000.000

0.00

0180 *Reset End Anchorage 0.000

0.000

210-01200  
 

2.000

EACH

451.94000 0.000.000

0.00

0185 *Seeding (Native) 0.000

0.360

212-00006  
 

10.000

ACRE

523.59000 188.490.360

188.49

0190 *Soil Conditioning 0.000

0.360

212-00032  
 

10.000

ACRE

2,039.25600 734.130.360

734.13

0195 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

1.000

ACRE

606.27000 0.000.000

0.00

0200 *Mulch Tackifier 0.000

0.000

213-00061  
 

200.000

LB  

1.65000 0.000.000

0.00

0205 *Soil Binder 14.500

0.000

213-00100  
 

20.000

ACRE

529.38000 7,676.0114.500

0.00

0210 *Soil Retention Blanket (Straw-Coconut) 0.000

1,759.000

216-00201  
 

42,190.000

SY  

1.49000 2,620.911,759.000

2,620.91

0215 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

1,556.000

SY  

3.25000 0.000.000

0.00

0220 Herbicide Treatment 0.000

0.000

217-00000  
 

100.000

SY  

11.02000 0.000.000

0.00
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal of Nests 0.000

0.000

240-00010  
 

20.000

HOUR

46.92000 0.000.000

0.00

0230 Netting 0.000

0.000

240-00020  
 

50.000

SY  

21.87000 0.000.000

0.00

0235 Aggregate Base Course (Class 6) 0.000

3,874.630

304-06000  
 

5,080.000

TON 

13.99000 54,206.073,874.630

54,206.07

0240 *Hot Mix Asphalt (Patching) (Asphalt) 12.820

0.000

403-00720  
 

250.000

TON 

156.67000 2,008.5112.820

0.00

0245 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 229.800

2,421.060

403-34841  
 

8,799.000

TON 

64.02000 169,708.062,650.860

154,996.26

0250 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

4,681.000

TON 

78.17000 0.000.000

0.00

0255 *Emulsified Asphalt (Slow-Setting) 14.000

411.000

411-10255  
 

6,425.000

GAL 

5.19000 2,205.75425.000

2,133.09

0260 Geotextile (Drainage) (Class 2) 480.000

0.000

420-00113  
 

1,476.000

SY  

2.09000 1,003.20480.000

0.00

0265 Riprap (12 Inch) 259.000

0.000

506-00212  
 

424.000

CY  

44.88000 11,623.92259.000

0.00

0270 *Concrete Slope and Ditch Paving (Reinforced) 12.000

0.000

507-00100  
 

12.000

CY  

316.29000 3,795.4812.000

0.00

0275 *Concrete Class B 4.400

0.000

601-01000  
 

4.400

CY  

451.74000 1,987.664.400

0.00
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Class D 19.700

0.000

601-03000  
 

41.000

CY  

522.91000 10,301.3319.700

0.00

0285 *Reinforcing Steel (Epoxy Coated) 1,515.000

0.000

602-00020  
 

2,832.000

LB  

1.82000 2,757.301,515.000

0.00

0290 30 Inch Corrugated Steel Pipe 186.000

0.000

603-10300  
 

186.000

LF  

67.51000 12,556.86186.000

0.00

0295 30 Inch Steel End Section 2.000

0.000

603-30030  
 

2.000

EACH

622.12000 1,244.242.000

0.00

0300 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

321.000

LF  

9.43000 0.000.000

0.00

0305 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

317.000

LF  

11.67000 0.000.000

0.00

0310 *10x8 Foot Concrete Box Culvert (Precast) 46.000

0.000

603-71008  
 

114.000

LF  

783.41000 36,036.8646.000

0.00

0315 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

1.000

EACH

5,996.41000 5,996.411.000

0.00

0320 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

1.000

EACH

3,704.98000 0.000.000

0.00

0325 6 Inch Perforated Pipe Underdrain 0.000

0.000

605-00060  
 

2,046.000

LF  

2.84000 0.000.000

0.00

0330 8 Inch Perforated Pipe Underdrain 0.000

0.000

605-00080  
 

1,074.000

LF  

5.88000 0.000.000

0.00
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 French Drain 0.000

0.000

605-82200  
 

3,120.000

LF  

12.98000 0.000.000

0.00

0340 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,113.000

LF  

16.70000 0.000.000

0.00

0345 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

4.000

EACH

1,857.38000 0.000.000

0.00

0350 Fence (Plastic) 260.000

0.000

607-11525  
 

460.000

LF  

1.82000 473.20260.000

0.00

0355 *Gutter Type 2 (Special) 120.000

0.000

609-24000  
 

120.000

LF  

21.27000 2,552.40120.000

0.00

0360 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

643.000

LF  

17.20000 0.000.000

0.00

0365 *Delineator (Type I) 0.000

0.000

612-00001  
 

58.000

EACH

17.03000 0.000.000

0.00

0370 *Delineator (Type II) 0.000

0.000

612-00002  
 

38.000

EACH

18.16000 0.000.000

0.00

0375 *Delineator (Type III) 0.000

0.000

612-00003  
 

3.000

EACH

28.38000 0.000.000

0.00

0380 *2 Inch Electrical Conduit 0.000

643.000

613-00200  
 

6,919.000

LF  

6.61000 4,250.23643.000

4,250.23

0385 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

989.000

LF  

11.02000 0.000.000

0.00
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

8.000

EACH

688.94000 0.000.000

0.00

0395 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

4,960.37000 0.000.000

0.00

0400 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

2.000

SF  

38.58000 0.000.000

0.00

0405 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

49.000

SF  

16.53000 0.000.000

0.00

0410 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

64.000

SF  

24.25000 0.000.000

0.00

0415 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

1.000

EACH

551.15000 0.000.000

0.00

0420 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

2.000

EACH

1,432.99000 0.000.000

0.00

0425 *Flashing Beacon 0.000

0.000

614-80000  
 

1.000

EACH

3,858.06000 0.000.000

0.00

0430 *Rumble Strip 0.000

0.000

614-80385  
 

13,000.000

LF  

0.57000 0.000.000

0.00

0435 Embankment Protector Type 3 0.000

1.000

615-00030  
 

1.000

EACH

292.76000 292.761.000

292.76

0440 12 Inch Drainage Pipe (Class 0) 0.000

20.000

624-20012  
 

20.000

LF  

41.06000 821.2020.000

821.20
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 18 Inch Drainage Pipe (Class 0) 43.000

0.000

624-20018  
 

91.000

LF  

38.40000 1,651.2043.000

0.00

0450 36 Inch Drainage Pipe (Class 0) 135.000

0.000

624-20036  
 

135.000

LF  

101.87000 13,752.45135.000

0.00

0455 *Construction Surveying 0.550

0.000

625-00000  
 

1.000

L S 

15,388.16000 8,463.490.550

0.00

0460 *Mobilization 0.600

0.000

626-00000  
 

1.000

L S 

200,145.38000 120,087.230.600

0.00

0465 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

833.000

SF  

14.61000 0.000.000

0.00

0470 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

64.000

GAL 

152.12000 0.000.000

0.00

0475 *Pavement Marking Paint (Waterborne) 9.060

2.160

627-00011  
 

216.000

GAL 

37.48000 420.5311.220

80.96

0480 *Flagging 12.000

65.000

630-00000  
 

1,500.000

HOUR

20.94000 1,612.3877.000

1,361.10

0485 *Traffic Control Inspection 75.000

22.000

630-00007  
 

97.000

DAY 

27.56000 2,673.3297.000

606.32

0490 *Traffic Control Management 28.000

6.000

630-00012  
 

184.000

DAY 

440.92000 14,991.2834.000

2,645.52

0495 *Barricade (Type 3 M-B) (Temporary) 4.000

0.000

630-80336  
 

12.000

EACH

220.46000 881.844.000

0.00
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PCN: 18282-BID    ESTIMATE RUN 10/03/2012

PROJECT: FSA1151-027                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:51:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Construction Traffic Sign (Panel Size A) 5.000

0.000

630-80341  
 

10.000

EACH

49.60000 248.005.000

0.00

0505 *Construction Traffic Sign (Panel Size B) 21.500

0.000

630-80342  
 

43.000

EACH

60.63000 1,303.5521.500

0.00

0510 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

12.000

EACH

60.63000 181.893.000

0.00

0515 *Construction Traffic Sign (Special) 25.000

0.000

630-80344  
 

50.000

SF  

9.37000 234.2525.000

0.00

0520 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

4.000

EACH

7,164.97000 14,329.942.000

0.00

0525 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

1,102.30000 1,102.301.000

0.00

0530 *Drum Channelizing Device 50.500

0.000

630-80360  
 

140.000

EACH

33.07000 1,670.0450.500

0.00

0535 Concrete Barrier (Temporary) 2,680.000

206.000

630-80370  
 

5,772.000

LF  

24.19000 69,812.342,886.000

4,983.14

0540 *Traffic Cone 65.500

0.000

630-80380  
 

200.000

EACH

7.16000 468.9865.500

0.00

0545 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

2.000

L S 

2,204.61000 0.000.000

0.00

0550 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

2.000

EACH

2,425.07000 2,425.071.000

0.00
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

400,000.000

F A 

1.00000 0.000.000

0.00

0560 F/A Partnering 0.000

0.000

700-70011  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0565 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

35,000.000

F A 

1.00000 0.000.000

0.00

0570 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

52,000.000

F A 

1.00000 0.000.000

0.00

0575 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

36,000.000

F A 

1.00000 0.000.000

0.00

0580 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

63,000.000

F A 

1.00000 0.000.000

0.00

0585 F/A On-The-Job Trainee 0.000

940.000

700-70021  
 

2,560.000

HOUR

1.00000 940.00940.000

940.00

0590 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

4,000.000

F A 

1.00000 0.000.000

0.00

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

200,000.000

F A 

1.00000 0.000.000

0.00

CAT 967,826.34356,083.013,606,622.03CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES-J-17-D 

0605 *Removal of Asphalt Mat (Planing) 1,383.000

0.000

202-00240  
 

1,383.000

SY  

1.31000 1,811.731,383.000

0.00
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CAT NO0300 STRUCTURES-J-17-D 

0610 Removal of Portions of Present Structure (Class 2) 1,145.000

0.000

202-00453  
 

1,145.000

SY  

192.90000 220,870.501,145.000

0.00

0615 Removal of Portions of Present Structure (Class 3) 21.000

0.000

202-00460  
 

183.000

SY  

319.67000 6,713.0721.000

0.00

0620 Waterproofing (Membrane) 1,145.000

0.000

515-00120  
 

1,145.000

SY  

13.23000 15,148.351,145.000

0.00

0625 Sawing and Sealing Bridge Joint 93.000

0.000

518-03000  
 

93.000

LF  

22.05000 2,050.6593.000

0.00

0630 Concrete Class DT (Deck Topping) 114.900

0.000

601-03540  
 

143.000

CY  

369.27000 42,429.12114.900

0.00

0635 Reinforcing Steel (Epoxy Coated) 1,765.000

0.000

602-00020  
 

4,830.000

LB  

1.82000 3,212.301,765.000

0.00

CAT 292,235.720.00359,977.05CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURES-WALL J-17-A 

0640 Rock Excavation 3,137.000

0.000

203-00400  
 

3,137.000

CY  

5.56000 17,441.723,137.000

0.00

0645 Structure Backfill (Class 1) 0.000

1,024.000

206-00100  
 

1,024.000

CY  

29.25000 29,952.001,024.000

29,952.00

0650 Filter Material (Class A) 0.000

495.000

206-00510  
 

495.000

CY  

35.82000 17,730.90495.000

17,730.90

0660 *Concrete Class D (Wall) 289.300

0.000

601-03050  
 

291.000

CY  

379.30000 109,731.49289.300

0.00
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CAT NO0301 STRUCTURES-WALL J-17-A 

0665 *Structural Concrete Stain 0.000

593.000

601-40400  
 

593.000

SY  

8.93000 5,295.49593.000

5,295.49

0670 *Reinforcing Steel 28,985.000

0.000

602-00000  
 

28,985.000

LB  

0.93000 26,956.0528,985.000

0.00

CAT 207,107.6552,978.39207,752.46CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 Sanitary Facility 0.000

0.000

620-00020  
 

1.000

EACH

817.23000 0.000.000

0.00

CAT 0.000.00817.23CURRENT AMT0400 $ $ $

$ 1,467,169.71409,061.40$4,175,168.77$CURRENT AMTPROJECT TOTAL


